| Task | Deadline |
|---|---|
| Create specification and requirements | 22.5.2017 |
| Design UML Diagrams | 26.5.2017 |
| Implement software | 31.5.2017 |
| Add test cases | 5.6.2017 |
| Finalize project and fulfill missed requirement/functionality | 9.6.2017 |